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CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO: 306  Suppl. No. 0 Contract No. 04-0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications

for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

This Contract Change Order (CCO) is being issued to provide resolution to Oregon Iron Works (OIW) for any and all
fabrication impacts to Bid ltem 62 (Furnish Structural Steel Bridge — Pipe Beam) and Bid ltem 65 (Furnish Structural Steel
Bridge — Pipe Beam Fuse) associated with submittal reviews, including those noted in Notice of Potential Claim (NOPC) 6.

This lump sum constitutes complete and final payment for all additional claimed costs asserted by OIW associated with Bid
Items 62 and 65, including but not limited to: extended overhead, inefficiencies, impacts to both changed and unchanged
work, delays, bonds, interest, supervision and escalation for labor, materials and equipment. This compensation also

includes all Prime Contractor markups.

This change order completely resolves NOPC 6 and the Contractor agrees that no additional compensation beyond this

lump sum is merited.

Adjustment of Compensation at LUmpP SUM......ccoiiiiie e

$880,513.00

Estimated Cost:  Increase Decrease [ | $880,513.00

By reason of this order the time of completion will be adjusted as follows: 0 Days
Submitted by
Signature /V— Mdent Engineer (7 .
Wietin ¢ asoe Gr - Darryl Schram, Senior T.E. Date 0 2
@)

Approval Recommended by

Slgnatun@, Mu‘pemising Transportation Engineer
il / William Casey, Supervising T.E.

Date Ca e d

Engineer Approval by

Signature W /"{:’ Supervising Transportation Engineer
// - William Casey, Supervising T.E.

Date C/"’/ ¥ s § 3

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full

payment therefor the prices shown above.

NOTE: If you, the cg trﬁéﬁr,\ds\:ot sign acceptance of this order, your attention is directed to the requirements of the specifications as to

proceeding with ordered work and filing a written protest within the time therein specified.

Contractor Accgptance by

Signature (Print name and title)

BRIAN A.PETERDENS - PROJECT DIRECTOR

"\ APRAD




